

**Goal: SPIL will be revised with additional public input and be more reflective of the State of Maryland**

<b>Action Steps</b>	<b>Responsible Party</b>	<b>Anticipated Completion Date</b>	<b>Outcome</b>
IL Network will review the feedback from the June Public Input Session.	<b>SILC/CIL</b>	<b>July 1, 2020</b>	<b>[TBD]</b>
Hire or request from ILRU the support of a consultant to guide this correction timeline.	<b>SILC/CIL</b>	<b>July 1, 2020</b>	<b>[TBD]</b>
Revision to SPIL language will be drafted	<b>SILC/CIL</b>	<b>July 15, 2020</b>	<b>[TBD]</b>
SILC will hold additional public information sessions, and post draft for 30 days of public comment	<b>SILC</b>	<b>July 16,2020 – August 17, 2020</b>	<b>[TBD]</b>
SILC will make revisions to SPIL based on public feedback	<b>SILC</b>	<b>August 20, 2020</b>	<b>[TBD]</b>
SILC and CILs will review SPIL Revisions for approval	<b>SILC/CILs</b>	<b>August 31,2020</b>	<b>[TBD]</b>
DSE will review revisions for approval	<b>DSE</b>	<b>August 30, 2020</b>	<b>[TBD]</b>
ACL will receive revision of SPIL that better reflects the State of Maryland, with public input	<b>SILC</b>	<b>September 1, 2020</b>	<b>[TBD]</b>
SILC and CILs will create process for joint development of the SPIL using the Optional Checklist in Appendix A	<b>SILC/CILs</b>	<b>October 1,2020</b>	<b>[TBD]</b>